	Impact					
Probability		Trivial	Minor	Moderate	Major	Extreme
	Rare				Lack in Communication	
	Unlikely		Company Culture		Not deliver on time	
	Moderate			Requirements	Lack in Resources	Team Sickness
	Likely				Financial	
	Very Likely					

Risk Strategies	Opportunities		
Avoid Communication Problem	Purpose Working Group		
Escalate Financial Issues	Trying deliver the project to the customer before deadline		
Mitigate External Issues (e.g. working from home)	Get testers for new ideas or products		
Accept Company Culture	Making the project with high performance and low cost		
Avoid Delaying the Task and Leakage in Resources	Increase Customer Satisfication		