Task ID	Activity	Pred.	Duration (Months)	Budget (K\$)	Progress	AC	CV	SV	СРІ	SPI	EAC
1	Preparation	-	2	600	100%	600	0	0	1	1	600
2	Design	1	3	1200	100%	1400	-200	-200	1	1	1200
3	Implementation	2	2	400	50%	200	200	200	1	1	400
4	Testing	2	3	1200	33.3%	500	700	100	0.8	0.8	1500
5	Deployment	4	3	300	0%	0	300	300	-	-	-