Tasks	Duration (Days)	Prodecoders	Delivery Date	Is Task could be delay without delaying Schedule
Α	3		26/3/2023	Yes
В	4	А	27/3/2023	Yes
С	2	А	25/3/2023	Yes
D	5	В	28/3/2023	No
E	1	С	24/3/2023	Yes
F	2	С	25/3/2023	Yes
G	4	D, E	27/3/2023	NO
Н	3	F, G	26/3/2023	NO